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l. I am pleased to present the report on the above-mentioned audit.
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recommendations 2, 4 and 8 in the OIOS recommendations database as indicated in
Annex L In order for us to close the remaining recommendations, we request that you
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OIOS conducted an audit of the lnanagcment of the United Nations
Centre fbr Regional Developmcnt (UNCRD). The overall objcctives ofthe audit
were to assess thc: (a) adequacy and elTectiveness of internal conhols over
stratcgic management and governance, programtne management, financial
managcmcnt. administration, and human resources management; and (b)
compliance with tJnited Nations Regulations and RLtles. The audit was
conducted in accordancc with thc International Standards for thc Prof'essional
Practicc of Internal Auditing.

Oversight and management of UNCRD was guided by a nutnbct of
instrulnents including the Government of Japan's (COJ) agreement lvith the UN
( l8  June 197 |  ) ,  thc UNCRD Gcne ra l  Guidc l ines fbr  Progratnme lmplerncntat ion.
1999,  and DESA's Manual  tbr  Chief  Tcchnical  Advisers (CTA Manual) ,  1983
Thc combination of directives from thesc guidelincs prescribed rnr.rltiple
ovelsight mechanisms fbr managing UNCRD. Holvever, DESA was unable to
comply with these requiremcnts and provide eff'ective oversight over thc Centre's
programme of work and administrativc activities,

DUSA's input in the stratcgic planning proccss was limited primarily
because of delays in UNCRD work plan sr.rbntissions to I)llSA and delays in
DF.SA's internal revielv process. Although UNCRD's programme had shifted its
focus to activitics related to sustainable developrnent, it continued to be
moni tored by DESA's Div is ion for  PrLbl ic  Adminis t rat ion and Development
Managenlent. Additionally, DtiSA took an avelage of 147 working days, or 6.7
months fbr proccssing the approval of l0 projects dLtring 2006-2008.

There was a decline in the Ccntre's publications dLrring thc years 2000 to
2008, and only twclvc publications were planned in thc years 2006-2008. Donor
t i rnd ing had dcc l ined f iom $6.4 rn i l l ion in  1997 to $3.2 mi l l ion in  2008,  and thc
Africa field of'tice was particularly affected by this dccline in I'unding. UNCRD
partnerships with a number of donors and non-traditional padtrcrs were not
fbrrnalized through memorandums of understanding resulting in a lack of
transparency and a risk to the UN's reputation. Despite Dt;SA's advice to plan
the use of funds fbr the programme, UNCRD maintained atr operating rcserv€ of
68 per cent of its planned expenses in 2008, an amount significantly higher than
the practicc fbllowed in thc Technical Cooperation Management Scrvices
(rcMS).

As certifying and approving officers, the UNCRD l)irector and thc Chief
Administrative Oft'icer (CAO) violated the delegation of authority by signing a
contract and lease agrcement which was not approved by the Procurcment
Division. 

'l 'he 
UN Controller in his rnemorandum of l5 Atlgust 2008 strongly

reprimanded both the UNCRD Director and CAO on their unauthorized actions,
stating that any future unauthorized actions would result in a removal of their
respective delegations of authority as certifying and approving officers.



As a general guideline, UNCRD was advised that DESA requires six
weeks to process financial authorizations. OIOS' review of 14 authorizations
indicated that approvals actually took from 12 to 23 weeks after exchanges of
several emails between UNCRD and DESA. The delays in financial
authorizations were the result of a complex approval procedure which generated
a large number of requests for authorization. Approximately 400 authorizations
were processed for UNCRD from 2006-2008.

TINCRD has been delegated authority for the recruitment of temporary
staff on special service agreements. A review of the guidelines and instructions
indicated a lack of clarity in the UNCRD Director's delegated authority with
respect to the recruitment, status, and conditions of service of the Centre's staff.
TINCRD's staffing structure showed that a high proportion (59 per cent) of the
staff was dedicated to administrative functions. UNCRD's five seconded staff
was taken on board under non-reimbursable loan arrangements from the local
governments in Nagoya and Hyogo, Japan without having entered into any
formal agreements with the local govemments. UNCRD entered into 178
consultancy assignments of which 5l were hired as repeat consultants. In 4 of
the l5 consultancy contracts reviewed, UNCRD had not evaluated at least 3 other
suitably qualified consultants for consideration, as required by STlAU1999l7.
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I. INTRODUGTION

l. The Office of Internal Oversight Services (OIOS) conducted an audit of
the management of the United Nations Centre for Regional Development
(UNCRD). The audit was conducted in accordance with the International
Standards for the Professional Practice of Intemal Auditins.

2. UNCRD was established by the Economic and Social Council
(ECOSOC) resolution 1582, dated 4 June 1971. This was based on ECOSOC
resolutions 1086 and ll4l, dated 1965 and 1966, which called for the
establishment of a centre for research and training in regional development in
recognition of the need to achieve a more effective integration of social,
economic, and spatial aspects of development and also to spread more evenly the
economic and social benefits ofdevelopment efforts. An agreement between the
Govemment of Japan and the United Nations established UNCRD in Nagoya,
Japan. UNCRD's mission is to: a) serve as a training and research centre and
provide advisory services in regional development and planning; b) assist
developing countries in promoting the exchange of data on research, practical
experience, teaching, etc; and c) assist and cooperate with other organizations,
national or international, concerned with regional development and planning.

In order to enhance its reach into Africa and Latin America and the Caribbean,
UNCRD established field offices in Nairobi, Kenya (the Africa Office) and
Bogot6, Colombia (the Latin American and Caribbean or LAC Office). In 1999,
UNCRD also established an office in Kobe, Japan (the Hyogo Office), which is
financed partially by the Hyogo Prefecture Government, to develop and support
disaster management planning. The Secretary-General entrusted DESA to host
this trust fund. DESA took on the role of executing agency and administered
UNCRD, including its projects, as technical cooperation activities.

3. Receipts and expenditures of UNCRD for the years 2006-2008 are
shown in Table L

I'able L UNCRD Financial Hishlishls: 20Uo 20t E
2006 2007 2008

Receipts/income 3,614,525 3.142.70 | 3.470.054
Expenditures ?,'7',12,630 2,868,190 3.rr4.926

Sourcer LN Tcchnical Coopcration 
'l 

rust Funds Statement of Changes in Fund Balance 2006-2008

5. Comments made by DESA and UNCRD are shown in r7alrcs.

II. AUDIT OBJEGTIVES

6. The main objectives of the audit were to assess:

(a) The adequacy and effectiveness of intemal controls over
strategic management and governance, programme management,
financial management, administration, and human resourc€s
manasement: and



(b) Compliance with United Nations Regulations and Rules.

III. AUDIT SGOPE AiID METHODOLOGY

7. The audit covered the period from I January 2006 to 3l December 2008
and was conducted through interviews with key personnel, review of
documentation, and tests of controls in DESA, New York and UNCRD, Japan.

IV. AUDIT FINDINGS AND
REGOMMENDATIONS

A. Oycrsight and management of UNCRD

Ineffective management

8. Oversight and management of UNCRD was guided by a number of
instruments including the Govemment of Japan's (GOJ) agreement with the UN
(18 June l97l), the UNCRD General Guidelines for Programme Implementation,
1999, and DESA's Manual for Chief Technical Advisers (CTA Manual)' 1983.
The latter two instrum€nts required the functioning of an advisory committee,
tripartite review meetings, monitoring visits, and annual and semi-annual report
submissions from UNCRD to DESA. The annual report is also provided to the
Government of Japan (the Donor). The combination of directives from these
guidelines prescribed multiple oversight mechanisms for managing UNCRD.
However, DESA was unable to comply with all these requirements and provide
effective oversight over the Centre's programme of work and administrative
activities. DESA stated that the CTA manual is not entirely relevant to lhe
Centre- The Center is not a slandard lechnical cooperation proiect providing
direct technical assistance to a developing country, but rdther a semi'
independent Centre, whose main functions are research and training. OIOS
agrees that the UNCRD is a Center and should be guided by a single UNCRD
guideline. However, during its audit, OIOS found that there was a lack of
understanding amongst different implementing parties on the guidance that
should be used and references were made to the provisions in the CTA manual.
An updated UNCRD guideline as suggested in recommendation 1 should clariff
the guidance to be used for the oversight and management of UNCRD.

(a) Agreement between the Donor and the UN

9. The agreement between the GOJ and the UN tasked the UNCRD
Director with overall responsibility for the administrative, training, research,
advisory, and other activities of IINCRD under the control of the Secretary-
General. It also stated that the voluntary contributions would be held as a trust of
the Organization and administered by the Secretary-General in accordance with
the Financial Regulations and Rules of the UN. In order to ensure close
cooperation between the Donor and the UN and to facilitate the operation of
UNCRD, the agre€ment also indicated that consultation and sharing of



information between parties be done as and when appropriate and as may
reasonably be requested.

10. DESA, as the executing agency, administers UNCRD and its projects as
technical cooperation activities. According to its CTA Manual of 1983, the
executing agency is the responsible agency for the entire execution of the project
(technical, substantive and administrative functions, etc.). lt fulfils these
functions by providing technical and administrative backstopping to and
evaluation of the projects. Within DESA, the Socio-economic Governance and
Management Branch (SGMB) of the Division for Public Administration and
Development Management (DPADM) bears substantive responsibility for
LTNCRD. The responsibility for processing administrative requests submitted by
UNCRD or DESA's substantive divisions are discharged by DESA's Technical
Cooperation Management Services (TCMS).

11. The UNCRD Director has overall responsibilif for the administrative,
training, research, advisory and other activities of UNCRD under the control of
the Secretary-General. Specifically, he is responsible for the following duties
and responsibilities: (a) recruiting national staff and exercising general
supervision over the staff; (b) outlining the overall policy ofUNCRD with regard
to research, training, and other activities; (c) setting priorities for work and the
modus operandi for carrying out programmes and activities; (d) approving
research and haining project proposals; (e) reviewing periodically the progress of
various activities under implementation; and (f) evaluating the outcome of
various activities.

(b) Advisory Committee Meetings

12. The General Guidelines for Programme lmplementation dated I January
1999, provided a comprehensive framework for the management ofthe Centre by
its Director. It stipulated that an advisory committee should be appointed by
UNHQ upon the recommendation of the UNCRD Director. The ex-officio
members include: the Director-General; Multilateral Cooperation Department in
the Ministry of Foreign Affairs of the GOJ; the Chief of SGMB; and the
Director, UNCRD. The Advisory Committee was to meet biennially to: (a)
advise on the overall policy and major direction of activities of UNCRD; (b)
review the work programme of UNCRD with a view to evaluating its
achievements and performance and advise on issues and activities which
LINCRD should take up in the future, within the framework of its mandate; and
(c) consider any other issues which UNHQ and/or the UNCRD Director will ask
for advice.

13. The Advisory Committee's l6rh and 17'h meetings were held on 25 26
May 2004 and on t6-17 May 2006, respectively. There have been no further
meetings since May 2006. The l8'n meeting, which was to be held in 2008, was
postponed at DESA's request pending the report ofan external evaluation which
took place in August 2007 and was issued in May 2008. Further, although the
l8'h Advisory Committee meeting was subsequently organized and scheduled by
the Director, UNCRD, for 27 -?8 January 2009, it was postponed again by DESA
citing the on-going intemal audit of LTICRD and the reform within DESA as the



reasons for this postponement. In OIOS' opinion, the repeated delays and
postponements of the Advisory Committee meetings since 2008 have contributed
to an atmosphere of estrangement among UNCRD, DESA, and the Donor, and
have negatively affected their working relationships and the functioning of the
Centre.

(c) Tripartite Review Meetings

14. In accordance with the CTA Manual dated 1983, the Tripartite Review
Meeting (TRM) was envisaged behveen the Donor and the executing agencies,
i.e., DESA and UNCRD. lt was to meet periodically to review policy issues on
substantive activities, rather than deal with the detailed technical aspects of
project operations because the meeting is attended by high level officials. After
each review, UNCRD was to report within 15 days to the Donor and DESA,
recording th€ relevant conclusions, decisions, or recommendations arising from
the TRM, together with any explanations or supporting data, summarizing the
review under the following broad headings: Project Activities and Outputs;
Prospects of Achieving Project Objectives; Utilizations of Project Results; and
Project Design, Conclusions, Decisions or Recommendations. However, DESA
has not carried out a single tripartite review meeting since UNCRD's inception in
197 l.

(d) Monitoring visits

15. Further, in accordance with the CTA Manual dated 1983, monitoring
visits were to be conducted by the official in DESA responsible for substantive
guidance of the project. These visits should take place before each TRM,
inespective of whatever other visits may have been made to the project. Visiting
the site of a project is necessary in order to assess the progress made in the
context of its objectives and the timetable stated in the project document.
Recommendations in relation to the modification of prqiect obiectives, \vork
plans, or resource provisions should be made through a revision in the workplan.
The detailed technical and operational problems should be thoroughly analyzed
and discussed, and eventually brought to the attention of the tripartite r€view
meeting in summarized form. In DESA, the Chief of SGMB was responsible for
the day-to-day supervision of IINCRD.

16. In the absence of the TRM, SGMB/DPADM did not consistently
schedule the monitoring visits. There were missions from SGMB in 2005 and
2006 and from the Director, DPADM in 2007. However, there was no evidence
of a detailed review of the Centre's programme or of the Director having
provided recommendations to address problems faced by LINCRD. According to
these mission reports, only high level issues, such as the sustainability of
UNCRD and the continuing support of the Donor were discussed. DPADM also
lacked the support of an interregional adviser for more than a year between 2007
and 2008, and although the position had been filled in September 2008, the
incumbent had not been assigned any missions to UNCRD, since there were
discussions on the transition of backstopping responsibilities from DPADM to
DSD.



(e) Substantive reports to DESA

17. In accordance with the UNCRD General Guidelines for Programme
Implementation, the UNCRD Director should submit progress reports annually
and semi-annually. Although the semi-annual reports were up-to-date, the last
annual report submifted was a combined report for two years from July 2005 to
June 2007. Further, the semi-annual report for July-December 2008 did not
include activities of its Africa office.

(f) DPADM review and control

18. The retirement oflhe two senior officials in 2008 resulted in a loss of
DESA's institutional memory relating to the UNCRD project. The Chief,
SGMB/DPADM and the Director, DPADM, who held managerial responsibility
for the UNCRD project, both retired in 2008. A new Director for DPADM was
appointed on 1 February 2009. As of the date of the audit in February 2009, a
new Chief for SGMB had not yet been appointed and the senior desk officer for
the UNCRD project was serving as the Officer-in-Charge (OIC), in addition to
her routine responsibilities.

(g) Accountability for field offices

19. The Africa Office, LAC Office, and the Hyogo Office, which function as
UNCRD field offices, also implement projects. Although these o{fices have been
functioning for a number of years, their reporting responsibilities to
UNCRD,Nagoya and their accounhbility to the UNCRD Director for the
implementation of their work plan were unclear. While the Hyogo Office
appeared to have a close working relationship with UNCRD, Nagoya, this was
not the case for the Africa and LAC Offices. The Director did not frequently
communicate with or visit the field offices to evaluate their activities on the
ground. There also appeared to be no connection between the programme of
work being implemented by the field offices to the programme of work of
LTNCRD, Nagoya. For example, UNCRD, Nagoya was involved in the 3R,
"Reduce, Reuse, Recycle" project whereas this project had not been rolled out in
the Africa Office or the LAC Office. Similarly, the LAC Office projects retained
a human security orientation although this programme had been dissolved by
UNCRD, Nagoya. The extemal evaluator rais€d the concem that the field offices
appeared to be isolated from IINCRD, Nagoya even though the work being done
by the field offices appeared to be more in line with the UNCRD mandate than
with both the UNCRD, Nagoya, and Hyogo Offices.

20. In OIOS' view, there is a need for DESA and UNCRD to update its
Ceneral Guidelines for Programme Implementation for providing substantive and
administrative guidance to the managernent of the Centre. Also, the
accountability structure between the Director, UNCRD, and the field olfices
needs to be clearly enunciated in the guidelines. This could also help in
rationalizing the structure so that Advisory Committee meetings would perform
the critical substantive oversight role, replacing entirely the need for the
Tripartite Review Meetings. In discussions with OIOS, DESA stated that it was



not following the CTA Manual; however, this fact had not been clearly
communicated to UNCRD or the Donor.

Recomrnendation I

(1) DESA and UNCITD should update the policies and
procedures currently reflected in the UNCRD General
Guidelines for Prograrnrne Implem€ntation, 1999' and
ensure that the guidelines become a comprehensive
document covering both the substantive framework for the
Centre's operation, as well as define the overarching
administrative policies and procedures necessary to manage
the Centre in an effective and efficient manner.

21. DESA and UNCRD accepled recommendation I and stured that DESA
considers its implementation a priority and inlends to work closely with UNCRD
with a yiew to updating and revising lhe existing WCRD Guidelines for
Programme Implementation. These guidelines will be a single guidance
document covering both subslantive and adminbtralive policies and procedures
The formulation of enhanced guidelines is also viewed as an integral part of the
oterall efort of revitalization and integralion of WCRD into DESA's work
programme. Once finalized, DESA intends to mainlain the guidelines on an
ongoing basis, as appropriate. Recommendation I remains open pending receipt
ofthe updated UNCRD guidelines.

lneffective strategic planning

22. The work programme is reviewed by the Advisory Committee every two
years. Work plans are derived from the broad goals established by the work
programme. In accordance with the monitoring responsibilities of the Chief of
SGMB/DPADM, s/he should have reviewed and guided the work plan.
However, a review of the files for the period 2006-2008 showed that
SGMB/DPADM did not proactively guide UNCRD in establishing its work plan.
Work plans prepared by UNCRD were submitted either just before or after the
commencement of the fiscal year (l July), leaving SGMB,/DPADM with
insuffrcient lead time to make any substantive input. As ofthe date of the audit,
DPADM had still not approved the 2007-2008 and 2008-2009 work plans. The
oIC, SGMB/DPADM stated that there were problems with the format of the
work plan which caused delays in the review process. For example, UNCRD
prepared the work plans using a different version of the software resulting in
SGMB/DPADM encountering problems in downloading their contents.
Additionally, the work plans were inadequately designed to incorporate the
timelines and milestones, and lacked key performance indicators. Further,
annual work plans and budget formats do not require SGMB/DPADM or TCMS
signatures and approval dates. Therefore, annual work plans and budgets were
never actually signed off on, and the changes to the work plan as a result of
DPADM requests were not actually made prior to the implementation of the
work olan.



23. According to the SGMB Officer-in-Charge, DPADM also lacked the
substantive capacity to adequately appraise the programme of work that was
being pursued by UNCRD, which was related to sustainable development
activities rather than the DPADM mandate. The 2008 work programme is more
closely related to sustainable development activities and DESA has decided to
transfer UNCRD's programme to its Division of Sustainable Development
(DSD). OIOS supports the transfer to DSD but advises DPADM to document the
handover for both substantive and administrative activities while transferring the
supervision of LINCRD to DSD.

Recommendation 2

(2) The DESA Division of Public Administration and
DevelopmeDt Manag€ment should document the handover of
the oversight responsibility for UNCRD to the Division for
Sustainable Developm€nt,

24. DESA and {INCRD accepted recommendalion 2 ond stated that it is
currently being implemented. DPADM is working closely with DSD to handover
all UNCRD files incluling detailed historical briefngs on WCRD, and brieJings
on the ongoing projecls. DPADM continues to make available the semices of
the technical cooperation assistant who tt'tts responsible for supporting the
UNCRD project during the handover, which ensures continuity in the processing
of administrative aclions during the transition period. Based on DESA's
assurance that DPADM is documenting the handover of the oversight
responsibility to DSD rcommendation 2 has been closed.

Recornmendation 3

(3) The DESA Division for Sustainable Development
should ensure that UNCRD's work prograrnme and work
plans are approv€d in advance and b€ar the appropriate
signatures and approval dates.

25. DESA arut UNCRD accepted recommendation 3 and stated lhat DSD has
already requested UNCRD to submit a consolidaled work programme which is
currently under preparation. The lormulation and approval of a new work
programme for the period July 2009-June 2010 provides an opportuniA tu better
align WCRD's work plmts with DSD's pro&ramme, and to revitalize missing
elements such as the Human Security Programme in the Nagoya ofice. The new
work plan, once endorsed, will bear the signature of the Director of DSD
Recommendation 3 remains open pending the receipt of the UNCRD work plan
for 2009-2010.

Improoer selection of UNCRD Director

26. Article IV of the agreement between the GOJ and the UN states that the
Secretary-General shall appoint the UNCRD Director in accordance with the UN
Staff Regulations and Rules and in consultation with the GOJ. DESA
participated in the recruitment process for the Director but performed only the



administrative functions for the process. The Personnel Officer of TCMS
informed OIOS that DESA's policy in its Technical Assistance Recruitment and
Administration Service of 1990 (TARAS) guidelines allowed sponsoring
govemments to nominate candidates for posts. However, DESA could not
provide OIOS with any record of there having been a competitive procedure. In
OIOS' view, the GOJ'S nominations of candidates should not preclude a
competitive procedure as required by UN Staff Regulation 4.1 or DESA's
participation in the recruitment process.

Recomrnendation 4

(4) DESA should conduct the int€rview proccss for all
future selections of UNCRD Directors to ensur€ that s/he is
selected by means of a competitive procedure in accordance
with UN Staff Regulation 4.1.

27. DESA and UNCRD accepted recommenddtion 4 and stqted that the
Department would like to clarify rhat a vacancy announcement was issued for the
post of Director, LINCRD, with the applicants opplying directly to UNCRD
which conducted the initial review of applicants and short listing of candidates.
Therefore, while the Department was not directly involved in the inlemiew phase,
there was a competitive process conducted in line wilh the organizalion's
procedures. Following enhanced procedures alrcad| inslituled by the
Departmenl in its technical cooperqtion recruitmenl, all posts are advettised in
Galary in order to attracl a wider pool of applicants. In all future internationol
racancies at WCRD, the Department would be directly conducting the
recruitmenl/interview/selection process lrom UNHQ, using the LIN Galaxy
procedures. Effective I July, such recruitment woukl also be relerred to the
Central Reviev/ boclies for endorsement. As project posts will be subject to the
revised human resource management policies efrective I July 2009, DESA
requested that this recommendation be considered implemenled, since new
recruitments would be guided by lhe organization's revised procedures. Based
on DESA's clarifications and assurance that the future recruitment of the
Director will be conducted from UNHQ, using the UN Galaxy procedures,
recommendation 4 has been closed.

B, Programme and proiect management

Delavs in oroiect formulation and aoproval

28. During 2006-2008, UNCRD implemented ten projects. Four of these
were original projects and the remaining six were project extensions from prior
years. Each of these required the formulation, preparation and approval of a
proposal in the form of a Project Document (Prodoc). The Prodoc originated
either at Nagoya, or a UNCRD field office routed through Nagoy4 and was then
passed through SGMB and TCMS for approval, DPADM for signature, and then
back to UNCRD for forwarding to the Donor for signature. The average number
of processing days by SGMB/DPADM and TCMS for approval was [47 working
days, or 6.7 months in these ten projects. The processing time ranged from 3 to
20 months.
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29. In 6 out of the l0 projects, UNCRD submitted their draft Prodoc to
DPADM for review from one week prior to two months after the commencement
of the project. Although the projects always have a start date of I April, in some
instances, the project coordinators had not forwarded the Prodocs to UNCRD
Nagoya until after the project start date. The Prodocs and conesponding trust
fund agreements therefore were not forwarded to DESA until well after the
project cycle had begun. While the process \vas documented with a lot of email
conespondence between DESA and UNCRD, DESA's inputs and approval in the
planning process proved to be inconsequential due to the delays in approving
project revisions or extensions.

30. DESA stated, in discussions with OIOS, that the project proposals
submitted were not of requisite quality and required considerable revisions.
DESA also stated that since the funds were made available to UNCRD in
advance of the approval, project activities were not affected by the delay of
project approvals. However, in the case of project extensions, UNCRD charges
the previous phase of the project until the Prodoc is approved and new funds are
received, and then backs out the funds from the previous phase account into the
new phase account. Due to delays in approval, in two cases the project
implementation dates had to be revised and one project (Project RAS/05IX03,
EST) has been operating without an approved Prodoc or Trust Fund Agreement
since July 2005. The Donor had also expressed concem over the delays in
obtaining DESA's approval for the projects.

Recomrnendation 5

(5) DESA should streamline the procedures relating to
the approval of project documents to ensure their early
finalization.

31. DESA and UNCRD accepted recommendation 5 stating lhat the
Department will review whether the currenl process can be streamlined in order
to shorlen the approval process. Recommendation 5 remains open pending
receipt of streamlined procedures for approval ofproject documents.

Recommendation 6

(6) UNCRD should ensure that its staff is trained in
preparing quality project proposal documents and that these
proposals are sent well in advance of the start date of the
project for Df,SA's approval.

32. DESA and UNCRD accepted recommendation 6 and sldted that the
deparlment had previously idenlified the need for WCRD personnel to
strengthen their skills in prcject formulation and development, and had
encouraged the Centre to pursue troining programmes at ESCAP, the Staff
College, or through other appropriate platforms. While thete htme been
noliceable improvements in the projecl formulation exercises, the Departuent
beliews that continued training and participation in staff development activities



will broaden the staffs skill set, and contribute to enhancing the Cenlre's
orrlp rJ. Recommendation 6 remains open pending receipt of documentation
indicating that TINCRD staff is adequately trained; prqect proposal submissions
are meeting the qualitative requirements; and are submitted to DESA for
approval in a timely manner.

Decline in lublications

33. A review of the publications programme from 2000 to 2008 indicated
that UNCRD had a total of63 publications, of which l2 publications were issued
in 2006-2008. This indicated a significant decline in publications compared to
previous periods. For example, from 1990 to 1999, UNCRD had a total of 225
publications in 2l genres, including textbooks, training materials, research
reports, books, discussion papers, and commercial publications. There were also
delays in producing the publications. For example, the 2005 Annual Report was
produced one year after the reporting period. The Annual Report serves as a vital
overview of l,rl.,lCRD's activities and its delayed production may affect the
reputation of UNCRD. The delayed issuance of publications was attributed to a
lack of resources in UNCRD's lnformation Unit.

Recommendation 7

(7) Df,SA, in consultation wilh UNCRD' should review
the work programme and the workplans and examine the
reasons for the decline in publications, and ensure that
publications are issued in a timely manner,

34. DESA and UNCRD accepted recommendation 7 and slated that DSD has
requested the Centre to submit a coordinated work programme, including a
publications programmq which covers all UNCRD offices. Wih the
revitslization of the Cenlre, the Department expecls a shift towards publications
which are reflective of its resemch and operalional activities
Recommendation 7 remains open pending receipt ofthe UNCRD work plan for
2009-2010.

Decline in contributions

35. Donor contributions to the UNCRD core budget declined from a peak
contribution of approximately $6.4 million in 1997 to $3.2 million in 2008. Core
budget resources support the op€rational capacity of UNCRD, Nagoya, fund the
overhead costs of the Africa and LAC Offices, and finance about 10 per cent of
Nagoya projects, including research and training activities. The decline in
funding has resulted in reductions in the programme of work and thus, have
adversely affected UNCRD's mandate. For example, the depletion ofthe Human
Security Group workforce through successive resignations of staff reduced
UNCRD's capacity to implement the Human Security programme and
consequently, the Director suspended the Human Security programme in 2007.
The reductions also weakened the support to the field offices. Chart I illustrates
the decline in core fundins between 1997 and 2008.
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36. The Secretary-General has made the development of Africa, including
the global policies engendered by the Millennium Development Goals, the World
Summit on Sustainable Development, and other internationally agreed goals, the
main focus of the UN's 2l' ' development pillar. Although the Afiica Office
could serve an important role in helping to achieve regiona.l development
planning in the African region, it has a budget of only $70,000, with very few
externally sourced funding options. A review of the ongoing projects indicated
that they generally involved training courses on local and regional development
planning. DESA cornmentetl that with respect to the Africa Offce, the
Department expects thot sulrtcient funding will be allocated under the 2009/2010
work programme, t6ing the currenl resources available.

Chart 1. UNCRD Contributions: 1997-2008
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Weak donor relations

3'7. OIOS' visit to the Donor offices at the Ministry of Foreign Affairs
(MOFA), the Ministry of Land and Infrastructure, the Ministry of Environment,
and to project donors, including the Hyogo Prefecture and 2 lst Century (a Non-
Covernmental Organization) indicated that they were satisfied with UNCRD's
productivity and quality of outputs. However, in a letter dated 7 January 2009,
MOFA voiced dissatisfaction with working relations with DESA, the processing
delays, and the postponement of the Advisory Committee meetings and the
Tripartite Review Meetings with no rescheduled dates. The Mission of Japan
expressed its discontentment with DESA's decision to cancel the Advisory
Committee meeting. As of the date of the audit, DESA had still not finalized a
schedule fbr the Advisory Committee and Triparlite Review M€etings.

38. DESA's infiequent visits to UNCRD hindered the development of a
close working relationship with MOFA and other donors. The poor quality ofthe
relationship was evident tiom the tact that the representative from MOFA
traveled to New York to meet with one of its other UN partn€rs (United Nations
Development Programme) during the week of 2l January 2009, but declined to
set up a meeting with DESA. On the other hand, UNCRD does not want DESA
to have direct contacts with the Donor. For example, according to email
correspondence, when TCMS proposed to clari$, the refund balances with the
Donor, UNCRD cautioned against DESA interacting directly with the Donor for
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fear of reprisal and negative impact. However, since DESA is a party to the
funding agreements with all donors, it is essential for it to build and maintain
effective working relationships with them, including the project donors.

Recommendation 8

(8) DESA should strengthen its working relationship
with the Governrnent of Japan and other relevant donors'

39. DESA accepted recommendotion 8 stating that the Deparlment's cuftent
priority is to revitalize, slrengthen and build credibility of the Centre's
substantive programme, after which the Centre v)ill be better placed to attlact
new funding. The Department is conJident that the resource base can be
augmented in due thne. The Department has made multiple interventions with the
GOJ regarding the shiJt of responsibility and the reprofling of the Centre's work

and expecls lo remain actively engaged rrith the MOFA, as well as other local
donors, through tripartite meetings beween UNCRD/DESA and lhe GOJ, and in
the context of the Advisory Committee meetings. Since the Department has
already renewed its relationship with the Governmenl, this part of the
recommendation is considered fully implemented. Based on DESA's stated
efforts to engage with the GOJ and other local donors, recommendation 8 has
been closed.

Inadequate transparencv in partnership3qqlgglnglt!

40. [n view of the declining resources from the Donor, UNCRD has been
instrumental in developing stratogic partnerships to reduce its implementation
costs. A particular advantage ofthese partnerships, according to UNCRD, is the
speed at which they can mobilize resources through the partner without the need
to raise funds through the slower and costlier bur€aucratic machinery. UNCRD
has secured a number of partners to augment its limited resources and funding.
These partners include the Japan Intemational Cooperation Association (JICA),
Swedish Intemational Development Agency, the University of Nairobi, the City
of Bogot6, and various other non-traditional partners. However, OIOS noted that
the relationships between UNCRD and its partners were not clearly spelled out in
a memorandum of understanding (MOU) in order to fomtalize these partnership
arrangements. The lack of transparency in the existing arrangements could
potentially result in reputational damage to the UN.

Recommendation 9

(9) DESA should ensure that all partnership
arrang€ments initiated by UNCRD are fotmalized in a
tripartite Memorandum of Undentanding between DESA'
IJNCRD and the third party' duly approved by DESA in
accordance with accepted organizational procedures.

41. UNCRD accepted recommendation 9 stating that all MOUs defining
partnership orrengements should be reviewed by DESA in the context of the
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current clearance procedures, including review by lhe Controller and the Office
of Legal Afair; if necessary. Recommendation 9 remains open pending receipt
of documentation indicating that all partnerships are supported by an MOU.

Excessive accumulation of operating reserves

42. According to the administrative instruction ST/AV284 on General Trust
Funds, an operating reserve of l5 per cent of the planned expenditures will be
maintained. In the case of technical cooperation projects, the OIC, TCMS
informed OIOS that an eight per c€nt reserve for repatriation grant and a one per
cent reserve for salaries is recommended for technical cooperation proiects in the
UN Secretariat. According to IMIS data, however, the operating reserve totaled
$2.3 million for the year ended 31 December 2008, which represented 68 per
cent of UNcRD's allotments of $3.4 million in 2008. This amount was
significantly higher than the l5 per cent requirement as indicated in ST/AU284
and also the practice followed in TCMS. The Centre was therefore not fully
utilizing the funds for the programme, During an unofficial and informal DESA
visit to the GOJ in December 2008, the Donor expressed serious concern that this
reserve was not being used or allocated for the Centre's programme of work.
DESA also raised this issue with the TINCRD Director during the review of the
annual work plan, advising him to allocate the funds to the Centre's activities
According to the UNCRD Director, the funds were being reserved due to
declining contributions to the core budget by the Donoq and as a contingency for
possible future reductions in funding.

Recommendation l0

(10) DDSA should ensure that UNCRD's op€rating
reserve is brought in line with existing practice for technical
cooperation activities by reducing its cash reserve to an
acceptable level and using the availabl€ funds for
programming substantive activities.

43. DESA and UNCRD accepted recommendation l0 and stated thal the
Depafiment will work closely with WCRD in reducing the reseme to an
acceptable level, and programming the existing funds in support of the Centre's
subslontive programme activilies, including Human Security, the Africa and LAC
ofrtces, as well as strengthening sustainable development areas building on
positive outcomes of the Centre's environment activities. Recommendation l0
remains open pending receipt of documentation indicating that the reserves have
been allocated appropriately'.

G. Financial management

Violation of delegation of authority

Office Space

44. In accordance with the UN procurement rules, requests for financial
authorizations related to the procurement of goods and services are channeled
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through DESA to the Procurement Division (PD). In 2007, the UNCRD Director
decided to relinquish the UNCRD's offices maintained on the 7'' floor of the
Nagoya International Centre, consolidating the office to halfofthe 6'n floor. This
was done to reduce idle office space by about 50 per cent and to realize cost-
savings of approximately $16,000 per month in rental charges of $192,000
annually (7 per cent of annual budgeted expenditures). The aim was to
consolidate the office by 3l March 2008, upon the expiry ofthe subvention from
the Nagoya Prefecture, representing 50 per cent of UNCRD's rental costs. The
Director, DPADM, in principle, agreed to the relocation.

45. The UNCRD Director took several steps to facilitate the relocation by
March 2008, including informing the Donor of the intended move, notifoing the
landlord, as well as contacting PD and DESA. Premature notification to the
Donor by UNCRD before it had received the requisite authorizations resulted in a
financial loss to LTNCRD of $38,000 in unfunded rental charges. This was
because the Nagoya Prefecture had not budgeted for a provision to cover 50 per
cent ofthe rent for UNCRD for the period from 1 April to 30 June 2008, the date
of its relocation to the 6'h floor.

46. According to the lease agreement, UNCRD was required to restore the
7'o floor premises to its original pre-rental condition, which necessitated
procuring a contractor. In December 2007, UNCRD served notification to the
landlord of its intention to vacate the 7'h floor effective 3l March 2008. The
notice was given prior to the receipt by UNCRD of the requisite authorizations
from Headquarters (PD and DESA) to enter into a construction contract to restore
the 7'" floor premises to its pre-rented condition. The lead time needed for the
construction contract was three months prior to vacating the premises.

47. According to PD, a minimum of two months is normally required for
processing routine procurement actions. Even under normal circumstances, the
earliest date that UNCRD's procurement request could have been processed was
at the end of April 2008. However, due to the complexity of UNCRD's request
to waive the procurement rules for the competitive bidding of a high value
contract, ensuring adequate justification, and which, depending on the cumency
translation in effect, may have also involved scrutiny by the Headquarters
Committee on Contracts for further review, the two-month timeframe may not
have been feasible. The OIC of TCMS also stated that she has encouraged
IINCRD to request for approval in-principle in cases where the financial
authorizations were taking excessively long to be processed,

48. In order to facilitate the move rescheduled for 30 June 2008, the UNCRD
Director as certifying officer and the Chief Administrative Officer as approving
officer both signed the construction contract and lease agreement although they
did not have the requisite delegated procurement authority. UNCRD also did not
obtain a waiver of the procurement rules concerning competitive bidding, and it
unilaterally entered into a high value contract at a cost of approximately
S200,000. The contract and lease agreement executed by UNCRD were not
standard UN contracts and were written in Japanese which is not an official
language of the UN. Moreover, the contract was not review€d by PD or the
Office of Legal Affairs. As certifring and approving officers, the IINCRD
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Director and CAO did not fulfill the fiduciary responsibilities €ntrusted to them
to prudently manage UNCRD's financial activities in compliance with UN
Financial Regulations and Rules. The UN Controller, in his memorandum of l5
August 2008, strongly reprimanded both the UNCRD Director and CAO on their
unauthorized actions, stating that any future unauthorized actions would result in
the removal of their delegation ofauthority as certifring and approving officers.

Unauthorized recruitment of staff members

49- UNCRD recruited local resource persons in four instances (three staff
and one consultant) without receiving prior financial authorization from DESA.
In one case, UNCRD had hired a locally recruited General Service staffmember
prior to the issuance of an official Letter of Appointment (LoA) from TCMS,
which is required for all staff serving under the 100 series of the UN Staff Rules.
UNCRD had been paying these staff members and the consultant from the
imprest account, charging the payments as "advances" before first having
obtained the financial authorizations. These unauthorized payments were a
violation of the certirying and approving delegations of authority issued to the
Director and the CAO. In the case of one staff member, UNCRD stated that the
request for authorization had been submitted to DESA, but since they did not
receive the necessary authorization and there was a need to hire one staff member
to perform bank signatory functions for the imprest account, UNCRD proceeded
with the recruitment on I July 2008 without the requisite authorization from
DESA. According to DESA, finalization of the recruitment process for the staff
member encountered several problems and required further clarification, which
was the subject of subsequent email exchanges between DESA and UNCRD.
The personnel issues were finally resolved and the staff member signed the LoA
on 15 December 2008, with retroactive effect from l July 2008. In the case of
the other three staff members, UNCRD had no justification for proceeding with
their recruitment. As a temporary means to compensate the siaff members who
were already on board and until the recruitment was authorized by DESA,
UNCRD booked the charges to the Advance Recoverable Locally account.

Oulstandjns paylents to vendors

50. A review of unpaid obligations showed that a long, outstanding debt in
the amount of $10,670 was owed and payable to a vendor that had provided
services to the Centre in 2004 in connection with a project. According to TCMS,
the payment had not been settled due to an ongoing dispute regarding the
unauthorized actions of the Centre to hire the vendor and a lack ofjustification
for the engagement. TCMS asked the CAO, upon his appointment in October
2006, to appraise the case with a view to settling on a final fee to be paid to the
vendor. However, as of the date of the audit in January 2009, the outstanding
oblieation had still not been seftled.

Recommendation l1

(11) The DESA Technical
Services should clos€ly monitor

Cooperation Manag€ment
UNCRD's discharge of its
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certifying and approving functions and expeditiously resolve
the long outstanding debt to the UNCRD vendor.

51. DESA and UNCRD accepted recommendalion I I stating that DESA has
been conlinually monitoring LNCRD's discharge of ils certifiing and approving

functions. In this connection, the audit was provided with information indicaling
that TCMS; (l) provided guidance to UNCRD on appropriale procedures lo be

followed when the Centre needed to take administrative actions in advance of
receiving fnancial authorizations; (2) coordinated with the Controller on the
unauthorized signature by UNCRD of the conslruction conlracl; and (3) Iiaises
on a continuing basis with the Technical Cooperation Accounts Seclion on the
review of the Centre's fnancial transactions within the context of the impresl
account. Since the monitoring has been ongoing, there is no new aclion for
DESA to implement. The Department will work towards resolving lhe debt to the
UNCRD vendor. Recommendation l1 remains open pending receipt of
documentation indicating the settlement ofthe debt to the UNCRD vendor.

Delays in autlorizations

52. OIOS assessed the time lines for the processing of UNCRD requests by
the SGMB/DPADM and TCMS units. Approximately 400 authorizations were
processed for UNCRD from 2006-2008. As a general guideline, UNCRD was
advised that DESA requires six weeks to process financial authorizations. OIOS'
review of 14 cases indicated that the time taken to grant the approvals ranged
from l2 to 23 weeks. OIOS' review of the communication logs of both TINCRD
and DESA indicated that numerous e-mail exchanges were n€cessary to resolve
administrative issues- For example, it took up to six e-mails between LTNCRD
and DESA, per transaction, to resolve discrepancies noted in work plans, project
proposals, and financial authorization requests. To support UNCRD efficiently,
the lenglhy time required to process authorizations needs to be addressed by
DESA. DESA stated that clearing the authorizations took time because UNCRD
submissions were not complete in all respects.

53. Similarly, in the case of five sampled UNCRD procurement requests for
routine purchases such as books and office supplies, which on average were
under $ 10,000, the approval process took an average of more than two months.
For example, the financial authorization for the procurement of the 3R Source
Book required extensive exchanges between SGMB and UNCRD before it was
submitted to PD as an lnstitutional Corporate Agreement (ICA) Request. Affer
further review, SGMB, in consultation with UNCRD, TCMS and PD, decided to
proceed with a financial authorization for local procurement authority to be
issued to UNCRD and the ICA request was withdrawn. This authorization took
over three months for approval. In another instance, an authorization for
electrical charges was delayed because LNCRD had partially booked the amount
against another account in order to use up its residual balance. Although this
transaction was only for $600, it took over three months for approval. The
lengthy review time by PD and DESA for the low value procurement requests
hamoered UNCRD's abiliw to oDerate efficiently.
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54. The delay in authorizations was the result ofa complex procedure which
generated a large number ofrequests for authorization. UNCRD alone generated
400 authorization requests in three years. There is a critical need for DESA (both
TCMS and the related substantive divisions) to develop simplified procedures to
reduce the number of authorization requests generated by UNCRD. The 2003
DESA self-evaluation also highlighted the need to make use ofthe UN lntranet
and other intemet connectivity in order to improve business relations. As an
administrative provider, DESA needs to shift its focus from clearing
authorizations to exercising oversight by monitoring the controls in order to
improve the efFtciency and effectiveness of providing support functions to
UNCRD. In OIOS' view, it is critical that the substantive and administrative
procedures for supporting UNCRD be redesigned and incorporated in its revised
guidelines. Further, given the volume of work involved in processing requests
from UNCRD, DESA has dedicated a general service staff to attending to
UNCRD needs. However, cunently, this general service staff s salary is being
charged to the regular budget rather than to the UNCRD budget.

Recommendations l2 and l3

(12) DESA should review its curr€nt administratiYe
processes with the aim of streamlining procedures and
improving the processing time, including procur€ment
approvals for low value items.

(13) With respect to the general service staff rnember
dedicated to UNCRD work, DESA should charge this stafPs
salary to the UNCRD budget rath€r than the regular budg€t.

55. DESA accepted recommendalion 12 st( ing that it will be implemented in
the context of updating the WCRD operaling guidelines, where the Department
will determine if simplified procedures can be identiiled in the context of
administrative processes and approvals. At the same lime, delays nay occur if
supplemental informolion was required by the certilying and/or approving fficer
in order to make an informed ossessment and to implement his/her delegated
authority vis a vis fnancial certifcation or approval when processing such a
high number of authorizations (400 alone for UNCRD, which represents iust one
of DESA's projects). Fourteen cases of delays out of 400 authorizations equates
to a delay in 3.5 per cent of the cases. In l I of the 14 cases identified by the
audit, the authorizalions were procurement aclions where DESA does not ha)e
delegated authority. Recommendation 12 remains open pending receipt of
updated adm inistrative processes.

56. DESA accepted recommendalion 13 stating thot charging the UNCRD
budget would be more appropriale. Recommendation l3 is kept open pending
receipt of documentation indicating that action to correctly charge the UNCRD
budget has been completed.
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D. Human resources management

Unclear delegation of authority

57. The Director, TINCRD has the delegation ofauthority to recruit national
staff in the Nagoya and Hyogo offices. The terms ofthis delegation were set out
in the "Recruitment and Administration of Technical Co-operation and Other
Personnel for the United Nations Centre for Regional Development" dated 8 June
1982. Fee allowances for the recruitment of temporary staff on special service
agreements (SSA) were also established in subsequent e-mail instructions from
DESA to the Director, UNCRD, in 1992 and 1999. The "Personnel Matters"
chapter in the 1999 UNCRD General Guidelines for Programme Implementation
further established the status, role, and working conditions ofthe UNCRD staff.
However, a review of the referenced guidelines and instructions indicated a lack
of clarity in the UNCRD Director's authority to hire operational personnel
suppoft ing administrative t'unctions.

58. For example, the delegation of authority states that the Director is
authorized to issue local SSA to engage resource persons, such as lecturers,
rapporteurs, moderators, etc., for seminars, workshops, and/or other activities.
However, this delegation does not extend to the recruitment of national experts
for administration. The UNCRD Guidelines define this category as experts from
the country where the duty station is located, having semi-professional
capabilities, who are hired to perforrn such jobs as librarian, public relations,
maintenance of computer equipment, etc. Further, while the delegation of
authority is specific in stipulating that all such persons engaged under SSA
contracts do not have the status of staff members of the Organization and their

rights and obligations shall be limited to the specific terms of their contracts, the
UNCRD Guidelines establish conditions of service similar to [tN staff, such as
annual leave and sick leave. The status of these "operations staff' therefore, was
not clear since they were receiving entitlements such as annual leave and sick
leave. Contrary to the terms of use for special service agreements, SSA
contractors were also receiving within-grade salary increments on an annual
basis, which are only granted to staff members holding fixed-term, probationary,
or permanent contracts under the 100 series and staff members holding an
intermediate or long-term appointment under the 200 series of the Staff Rules.

59. During 2008, TCMS conducted a review of the salary scale and
increment policy for all UNCRD offices. The review found that: (l)
remuneration levels in the Nagoya and Hyogo offices had been modified since
their 1999 approved rates; and (2) on I July every year, within-grade salary
increments were being granted to all staff regardless of their date of entry into
service which was in contravention of UN Staff Rules.

60. DESA informed OIOS that the modification of the remuneration levels
occurred some time between 1999 and 2000 under the former UNCRD
administration, and the current Director was utilizing the "status quo" salary
scale in effect. However, UNCRD could not provide records to show under what
authorization the change had been affected. DESA had not adequately monitored
the change and had only learned of the chan9e post Jocto in 2008. OIOS noted
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that the fees being implemented were actually lower than other UN agencies
resident in Japan and no "overcompensation" of staffwas observed. Further, SSA
contractors performing administrative duties were not being evaluated as
required.

61. In OIOS' view, there is a need for DESA to review lhe delegation of
authority issued to the Director, UNCRD, in order to clarify the level of assigned
authority, personnel arrangements for the Centre, contract modalities of the
various categories of staff, and to ensure the completion of their individual
performance evaluations. TCMS needs to routinely monitor the human resources
policies and practices being implemented by the Centre including recruitment
and personnel administration.

Recommendation 14

(14) The Df,SA Technical Cooperation Management
Services should regularly monitor UNCRD's human
resources policies and practices and review the Centre's
delegation of authority pertaining to the recruitment' status'
and conditions of service of its staff.

62. DESA accepted recommendation 14 staling lhat TCtrIS initiated a review
of the salary entitlements and conditions of service of UNCRD personnel in
2008, and this review is ongoing. The updated UNCRD operating guidelines will
include a chapter on human resources policies and procedures for the
recruilment/adminisffalion of UNCRD's personnel, as well as an updated
delegation of authority. Recommendation 14 remains open pending receipt of
the updated TINCRD guidelines concerning human resources management.

Recommendation 15

(15) UNCRD should ensure that the performance of
personnel on special service agreements is €valuated on an
annual basis.

63. DESA accepted recommendation 15 stating that the relevont procedures

for implementing performance evaluations for all personnel, including semice
dgreements, will be reviewed reith the Centre, and reJlected in the updated
UNCRD operating guidelines. Recommendation 15 remains open pending
receipt of updated UNCRD guidelines.

Incomplete performance evaluations

64. According to the UN Staff Rule 101.3 governing performance
management, performance appraisals are required to be prepared regularly for all
staff members. UNCRD's intemational staff (L series) was evaluated for the
2005-2006 and 2006:2007 performance periods, although the performance
appraisals had not been signed by the designated second reporting officers for the
2007 -2008 period. Additionally, the 2008-2009 Performance Appraisal System
(PAS) work plans had not been prepared and discussed with the intemational
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staff, even though the 2008-2009 annual work plan, which should form the basis
for the staff members' goals in the individual work plans, was already being
implemented.

Recomrnendation l6

(16) UNCRD should strictly comply with the Performance
Appraisal System requirements ofthe UN Staff Rule 101.3.

65. DESA accepted recommendation 16 stating that it had instituted the PAS
process in UNCRD commencing with the 2005/2006 reporting cycle. The
Department will develop updated procedures to be used to monitor the timely
compliance of the PAS reporting by UNCRD personnel. Recommendation l6
remains open pending receipt of a completion report for the 2008-2009 PAS for
all TINCRD intemational staff.

Imbalanced staffing structure

66. UNCRD's staffing structure shows that l7 out of29 posts, or 59 per cent
ofthe staff, were supporting administrative functions. For example, 2 out ofthe
l0 operations personnel were performing website support functions and 3 were
performing duties related to public relations. Further, l7 posts were eliminated
from 2003-2008 of which 9 Dosts related to substantive activities. ln a 2003
DESA internal evaluation titled "Repositioning UNCRD for Future Expansion",
the Interegional Adviser emphasized the risk of continuously "hollowing out"
the Centre's professional core. This practice was believed to be unsustainable
and could lead to a further cunailment of the Centre's programme activities,
particularly in the areas of publications and research, which is the Centre's
flagship. The large administrative staffrng structure needs to be reviewed with a
view to strengthening the substantive staff.

Recommendation 17

(17) DESA, in consultation with UNCRD' should
rationalize the staffing structure of lh€ C€ntre with a view to
strengthening th€ staff dedicated to substantive functions
and in order for UNCRD to effectively fulfill its mandate.

67. DESA accepted recommerulalion 17 stating thnt DSD has requested
WCRD Io submit a streamlined stalfing proposal, with an emphasis on
increasing lhe numher of substantive posts in order to enhance the Centre's
outputs and deliverables within the framework of the 2009/2010 work
programme. Recommendation 17 remains open pending receipt of revised
IINCRD staffi ng structure.

Lack of formal agreements for seconded staff

68. Administrative Instruction STIAI/231, Revision I defines a non-
reimbursable loan as a loan of the services of an individual without any cost to
the UN. Persons whose services are acceoted on a non-reimbursable loan basis
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have the relationship of individual contractors and the contractual retationships
shoutd be established through the use of special service agreements. All non-
reimbursable loan contractors are required to be approved by the UN Controller
and the Office of Human Resources Management (OHRM), as well as DESA as
the substantive office. During 2006-2008, UNCRD had a total of five seconded
staff under non-reimbursable loan arrangements from the local govemmenls in
Nagoya and Hyogo. The Centre had not entered into any formal agreements with
the local govemments. In all cases, the seconded personnel had simply reported
for o{ficial duty at the Centre.

Recommendation 18

(18) DESA should ensure that UNCRD complies with the
provisions of ST/AV231, Revision I, with respect to the
employment of non-reimbursable loan personnel.

69. DESA accepted recommendation l8 and stated that this recommendation
has been implemented. DESA has received the Controller's approval for a
waiver of the 14 per cent programme support cosls charges and will now Jinalize
the non-reimbursable loon agreements with the sponsoling organizations.
Recommendation l8 remains open pending receipt of documentation indicating
that non-reimbursable loan agreements with the sponsoring organizations have
been signed.

Lack of competitive selection ofconsultants

70. From time to time, UNCRD engages consultants to provide expertise in
thematic areas. This required the Centre to comply with the provisions
applicable to hiring these consultants, as outlined in ST/AVl999/7 on
"Consultants and Individual Contractors." From 2006-2008, the LINCI{D
engaged in 178 consultancy assignments. OIOS sampled 15 consultancy
contracts and found that in 4 of the cases (27 per cent), UNCRD had not
evaluated at least 3 other suitably qualified consultants for consideration in
compliance with instructions goveming competitive selection. Of the 178
consultants hired, 5l were hired as repeat consultants.

71. Additionally, UNCRD did not maintain a roster of pre-vetted consultants
in order to make qualified selections, nor did it utilize the United Nations Public
Administration Network (IJNPAN), a community of experts maintained by
DPADIWDESA, to recruit consultants. There is a need for UNCRD to comply
with the requirements for competitive selection as stipulated in ST/AI/1999/7, as
well as utilize the UNPAN network platform to register qualified consultants.

Recommendation 19

(f9) The UNCRD Administration should strictly comply
with the requirements for the compelitive selection of
consultants in accordance with STIAUl99917,

2 l



72. DESA accepted recommendation 19 stating that while UNCRD is
expected lo documenl the competitive selection process followed in the
recruitment oflocal consultants, lhis process may nol have been documenled in
cases where no rcmuneration was required (in the cases of lecturers at
workshops), or when only one consultant conJirmed ovailability for the specirtc
ds;ignment. The updated UNCRD operating guidelines will reflect the need to
uniftrmly document the competitive review process for recruilmen! of
consullants. Recommendation 19 remains open pending receipt of updated
UNCRD guidelines.

V. ACKIIIO}YLEDGEMEI{T

73. We wish to express our appreciation to the management and staff of
DESA and UNCRD for the assistance and cooperation extended to the auditors
during this assignment.

22



E

E

E

'A .\

l z

!

E

i

7

o*

'E .t
J O

.o

E

q -

E a a
' a : F

o (J (J

,:T E
F 2

E E
.o

E
€

ti,
!!

E E E E

(,

t!

d x

* o  P

o , i q ,

E H '3

ia

az
F

z

()

F

=

a
F

F
a

X

zz



: 1 .

c
E

E

r t
z
D

-q

:>

Eo l

E

'!

o !
E

: !

- -?
a 2

-o
o  = Y

,5 .= d

!  > - a

o  3 .F
a - 6 -

E 9

v t s

-o

q

a3

O J E

o o (J

, o t E
€

-.
bo

o

o

E

E

E

^ -  - : zH-
L - l  d . { ;  r !
d 9 . 9  '  -  a
E . =  *  * E  .
A d v v d =' - F : ^ J =

=Hi'a
<:isE
E;3€-e

' E

. < a ;-bn. :  
:

=>6
€.+E

. ^ E -

o g E

l - /

- '

<Eaa

F-



E F
o, o\

Y E

' ; ^

- - z

a;

l z

Q a

o?s

r / )  a ) uj i;

o t r o : i

-tr

€
o"

q)

v . =

. 9 . r

e7
5 )

E

z

E E
E

E
E

E
€

h

OD

i d

- s J

6 4 E

9 ?
= i i
E -

E€ E
"ai + a)
aY=
d >
x  d t

b0 .o
' E  e e

k 9 9
e i *

> F t

>r c, !l

- g o - ?
< ;  a  F
LF tz ,
E 3&b

E  + e

< E g' ;s
a i9

Z J-e
_>5

i ; 9

uc



(-)
7

a

l - o

x >

tr - -6r

;.E
q E

qD

t'-

F

E

dge



AI\NEX 2

Use this page if the orientation of Annex 2 is portrdit. IJ the orientation is landscape, insert u section
break at the end oJ Annex I qnd conlinue on lhe new page. (On the Inserl menu, point to Breok, select
Next puge under Seclion breflk lypes.) Leave the page blank if nol required; do not delele it.


